LBNL FACILITIES DIVISION 11/21/2013
DOE TECHNICAL PROGRESS REPORT 9:52AM
NOVEMBER 21, 2013 MEETING

PROJECT TITLE PROJECT Project PROJECT COMMENTS LESSONS LEARNED APPROVED CUM COSTS PLANNED
STAGE Manager FUNDING AS OF BAL TYPE OCCUPANCY /
10-31-13 COMPLETION

@ office modifications in BS0A complete; senior IBT staff have been 658 658 346 75 2 09/30/13
relocated. Test stand dis-assembly and relocation to B88 and B58A

| underway.
NC-FAC  Old Town Design Utility Reloc. DCM Planning JPH Harkins @00 6 6 6 - 3
Q09

IGPP B88/R71 Construction DCM Close Out JPH Mankowski Construction is substantially complete and the new Lab has been 990 990 867 - 3 10/31/13
energized. LBNL Fire Marshal has signed off for occupancy.

Non-Cap  B5/B16 IBT MOVES DCM Const Galvez

FTOLDTOQV DOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski @ @ @ Assisting the EM FPD in developing baseline plan and work 19,378 2,108 1,218 - 4
assignments. Budget of $2.108M for current work scope has been

approved by FPD and funds have been received. Reconnaissance

Level Characterization (RLC) consultant for B5/B16 is over 70%

complete with 100% completion expected the first week of

December. A/E services subcontract has been awarded to YEI/GHD

to prepare demolition bid documents. SC has issued an MOU

regarding current plans for soil characterization and soil clean up.

FCA329 Non-Cap B5&16 Debris Removal DCM Planning JPH Mankowski @ @ @ Debris removal approximately 60% complete, with 100% completion 80 80 39 - 3 09/30/13

expected mid-late December.
3 EM-OT Total 21,112 3,842 2,475 75 15
7 FX1300 DOE-OP NERSC Relocation Project DCM Const SS  Martinez @ @ O submittals in progress. Cooling tower piping, railings, and fan guards The complexity of the site requires heightened attention to safety 19,980 12,500 5,802 646 1 06/30/15
in progress. Underground electrical conduits in progress. during construction.
] NRP Total 19,980 12,500 5,802 646
Non-Cap  Prepare Seismic Ph2 CDR (NC) DCM Completed  RCS Heffernan @ @ @ 1,103 1,103 1,103 - 3
DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed  RCS Stanton 200 1,152 1,152 1,152 - 3
DOE-Const Seismic Safety Ph 2 (PED) DCM Completed  RCS Heffernan @ @ @ 9,680 9,680 9,680 - 3
ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin 200 Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12
attic stock requirements in specs.
DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan @ @ @ GPL: First floor MEP installation is underway. Stair 1 glass rail B85 unmapped utilities required redesign; spend more time scanning 69,880 69,880 67,213 482 1 01/31/14
installation comleted. Door installation finished on all levels. utilities prior to designing. B74 telecommunications planning was
Casework and fume hood installation completed. Building lighting  successful by providing the correct number of active tele/data jacks
energized. Architectural punchlist walks conducted on all levels. to the occupants. Use similar planning strategies at GPL to reduce
MEP punchlist to be performed late November. Equipment start-up costs. GPL fixed price inspection services has resulted in cost savings.
and commissioning underway. Exterior concrete crack repairs have
been performed. Completing Utility Center MEP installation. CUP
exterior siding work is installed. West deck Trex installation has been
completed. Pavement striping has been installed.
B85: Beneficial Occupancy of the B85 Project was achieved on
7/11/13. As-built drawings and warranties have been delivered.
Seismic Phase 2 - OPC DCM Planning RCS Heffernan @ @ @ 225 38

jE1 SP2 Total 96,816 94,186

FT0100  ARRA User Test Bed Facility CDR DCM Completed ~ RCS Galvez 00 200 200 195 - 3
FNO100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Galvez @ T O Turntable exterior siding underway, roof complete. MEP's Coordinating the data acquisition contractor into the construction 15,700 15,700 12,739 168 1 12/31/13
continuing at all test beds. workflow is requiring considerable coordination and communication.
ik:] UTBF Total 15,900 15,900 12,934 168
hE] WILSON A Non-Cap  Wilson Landslide Geotech/ER ENGR Completed MCD Dong @090 Emergency response and immediate Geotech study was complete 498 495 488 - 3
prior to commencement of construction project.
Non-Cap  Wilson Landslide Moves FABC Planning KT Toulouse @ @ O B46 move-backs planning in progress. 262 202 106 - 3
IGPP Wilson Tract Shoring Wall Cnst DCM Close Out RCS Galvez ©® @ O construction complete, project in close-out. 4,420 3,555 3,452 11/30/13

p#] WILSON Total

B48 EOC Modification Close Out Samatua 09/30/13

Construction is substantially complete; minor punchlist items in
progress. Protective Services has used the new EOC for several
exercises, including Urban Shield, Potential Government Shutdown,
and monitoring of the November 20 AFSCME labor strike.

Non-Cap  B48 2nd FL Restroom Mod DCM Close Out KTH Samatua @ @ O construction complete, minor punchlist items in progress. 375 376 296 - 3 09/30/13
Prog GPP  B15 Optical Metrology Lab DCM Close Out KTH Galvez ® @ @ construction complete, punch-list corrections in progress. Iterative A&E design and BIM modeling has addressed many 1,447 1,447 1,422 - 3 06/05/13
Commissioning and beneficial occupancy completed. Scientific coordination issues.
ipbment move-ins and fit-ups in pr n
Prog GPP  Site - Gate Access Control DCM Close Out KTH White @ @ O The project is in transition to operations. Automated exit function is 900 900 898 - 3 10/01/12
operational.
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LIPID () PROJECT TITLE DEPT PROJECT Project a & PROJECT COMMENTS
STAGE Manager ES 8
a 2
B77 Magnetic Measurement Fac DCM Close Out KTH Taylor ©® @ @ construction substantially complete; commissioning is in progress.
Design-build subcontractor has installed new pumps to address
temperature control issues; performance is being monitored.
none IGPP B70/R291-293 Lab Upgrades DCM Planning DEL Dovichi @ @ @ cDA submitted 11-20-13, with Design-Build subcontract award to
. follow CDA approval.
none Mil B54 Handicap Elevator Replemt DCM Planning RCS Samatua @ @ O A&E design requirements are being compiled prior to request for
bids.
FCA328 Non-Cap B33 GPL Moves/Fit-Ups FABC Planning RCS Haley ® ©® O 100% Design review underway
FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS  Haley @090 Preliminary scoping in progress
FVA400 DMR B84 Boiler Replacement DCM Planning KTH Taylor ©® @ O Heating capacity requirements under evaluation. Existing boilers are

being monitored daily, until temporary boilers are placed-in-service.

CONT  EXPLANATION
TYPE
1 Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.

2 Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.
3 No contingency is currently available or remaining.
4 Contingency is held ouside of the project (not in TPC or Current Funding).
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